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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Nome Eskimo Community Assisted Living Study & Elder Service
Plan for the Bering Strait Region

Agency: Department of Health & Human Services Reporting Period: Ocotober
2005 to January 15, 2006

Grant #: 06-4-C-5026 Amount of Funds Requested $ 0
1. What is the status of the project; include portions completed?

Mr. McConnell assisted Norton Sound Health Corporation in completing the Title
VI elder medical survey in Unalakleet on October 5, 2005 and meet with their
tribal council. He also conducted interviews with elders and healthcare providers
during that time. An elder medical survey was completed by village clinic
providers and Norton Sound staff on December 5, 2005. The contractor is still
waiting on the results to complete the data assessment from the Title VI survey
which is being completed by the University of South Dakota. The contractor also
meet with the advisory committee between December 9-11 and finished
interviews with healthcare professionals and elders.

2. Is the project on schedule; if not, how will this be dealt with?

A sixty (60) day extension to the grant was awarded until January 31, 2006.
Please see the revised project schedule on Attachment G.

3. Is the project on budget; if not, how will this be dealt with?

The project is on budget.

4. Other comments/problems and solutions:

The largest problem encountered was the complietion of the Title VI Elder

Medical survey by Norton Sound Health Corporation. The survey is vital to this
project.
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Denali Commission
Quarterly Project Financial Report

Project Name: Nome Eskimoc Community Assisted Living Study & Elder Service Plan for
the Bering Strait Region

Agency: Department of Health & Human Services Reporting Period: October, 2005 to
January 15, 2006

Grant #: 06-4-C-5026

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget—Denali Commission and other funds combined
The total project budget is $44,000.

2. The total project expenditures as of the end of the most recent quarter
Project expenditures for this quarter $14,666.00

3. The total amount of Denali Commission funds committed to the project.

$44,000.

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period.

$14,666.00.

5. The percentage of expenditures to the total budget

33.33%.

6. Project Performance Analysis (use PPA form on page2 of 641)

Attached.
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Attachment G

Project Schedule:

Show the project schedule with milestone dates for design and construction.

Questionnaire Completion to Elder Service Providers December 5, 2005
Review of the Needs Assessment Reports (ANTHC) September 30, 2005
Project Status Presentation & village travel October 5, 7, 9-11, 1005
Title VI Elder Needs Assessment Complete October 30, 2005
Draft study complete for review January 27, 2006
Final Study and Plan complete January 31, 2006
End of Grant Period and Report Due January 31, 2006

Form 641 A
Department of Health and Social Services 2 Last Updated 9/29/03
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Nome Eskimo Community Assisted Living Study & Elder Service Plan for

the Bering Strait Region

Agency: Department of Health & Human Services

Grant #: 06-4-C-5026

Reporting Period: 3" Quarter

NOTE: Include Denali Commission Grant Funds Only on this form.

Line Items: . B - ) Approved. | Actual - | Scheduled | Actual Work
- P | Budget: | Costto | Completion | Performed:
. - | Date: " |Dater - - sy o ..
$40,000 $13,333.00 | January 31, | Village travel complete, Title
Short-term Contract 2006 VI survey completed in
Unalakleet. Meet with
advisory committee.
Indirect Cost $4,000 g January 31, | Administration of grant
1‘533 a0 | 2006
0 AN
$44,000 337,
Totals:
Signature: .
Denise Barengo, Executive Director
Print Name and Title: Form 641B
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